Rpt-ID: RCPESPRJ Georgia Date: 05/11/2015

User: vepps Department of Transportation Page 1 of 7
Estimate Summary By Project
Contract ID: B14615-13-000-0 Estimate Number: 0019 Pay Period: 04/01/2015

to 04/30/2015

Contract Location: Time Allowed: 1040 Days
US 41/SR 3 @PACES MILL RD TO AKERS MILLS RD; Elapsed Calender Days: 603  Days
Percent Time: 57.98
District: 7 Area: 02
Contractor:

CMES, INC. Date Let: 07/19/2013

6555 MCDONOUGH DRIVE Date Awarded: 08/02/2013
Date Contract Executed: 09/03/2013
Date Notice to Proceed: 09/05/2013

NORCROSS GA 30093 Date Work Began: 11/21/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/10/2016

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $13,009,243.21 Counties:

Original Contract Amount $12,412,325.85 Cobb

Funds Available $9,049,573.47

Percent Complete 28.59%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
721152- $13,009,243.21 $12,412,325.85 $9,049,573.47  30.44% $594,862.29

Chief Engineer
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04/01/2015
to 04/30/2015

Project Number:

Federal State Project Number:

721152-

US 41/SR 3 - WIDENING AND RECON

STP00-0001-05(047)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$2,975,276.65 $2,499,386.82
$743,819.17 $624,846.71
$3,719,095.82 $3,124,233.53
$240,573.92 $240,573.92
$3,959,669.74 $3,364,807.45
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$3,959,669.74 $3,364,807.45

Total Payable:

This Estimate

$475,889.83
$118,972.46
$594,862.29
$0.00
$594,862.29
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$594,862.29



Rpt-ID: RCPESPRJ Georgia Date: 05/11/2015
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Estimate Summary By Project

Contract ID: B14615-13-000-0 Estimate Number: 0019

Pay Period: 04/01/2015

to 04/30/2015

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0001 150-1000 TRAFFIC CONTROL - LS 1.000 469
484351.000 .040
.509 $19,374.04 $246,534.66
STP00-0001-05(047)
0004 210-0100 GRADING COMPLETE - LS 1.000 435
3331981.000 .015
450 $49,979.72 $1,499,391.45
STP00-0001-05(047)
0044 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 300.000 401.811
36.000 .000
401.811 $.00 $14,465.20
0075 441-5004 CONCRETE HEADER CURB, 10 IN, TP 4 LF 101.000 138.500
12.000 .000
138.500 $.00 $1,662.00
Category Amount: $69,353.76 $1,762,053.31
Category Number: (0020 DRAINAGE
0120 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 6,200.000 2,592.800
26.000 152.000
2,744.800 $3,952.00 $71,364.80
0160 611-3010 RECONSTR DROP INLET, GROUP 1 EA 3.000 5.000
1500.000 .000
5.000 $.00 $7,500.00
0185 611-9000 CAPPING MINOR STRUCTURE EA 3.000 6.000
550.000 .000
6.000 $.00 $3,300.00
Category Amount: $3,952.00 $82,164.80
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Pay Period: 04/01/2015
to 04/30/2015

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0230 668-1100 CATCH BASIN, GP 1 EA 53.000 21.000
2200.000 1.000
22.000 $2,200.00 $48,400.00
Category Amount: $2,200.00 $48,400.00
Category Number: 0030 EROSION CONTROL
0275 163-0240 MULCH TN 165.000 93.802
250.000 2.861
96.663 $715.25 $24,165.75
0280 163-0300 CONSTRUCTION EXIT EA 4.000 6.000
750.000 .000
6.000 $.00 $4,500.00
0290 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 5,287.000 5,540.000
0.500 890.000
6,430.000 $445.00 $3,215.00
0295 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 4.000 14.000
350.000 1.000
15.000 $350.00 $5,250.00
0300 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 1.000 4.000
500.000 .000
4.000 $.00 $2,000.00
0305 167-1500 WATER QUALITY INSPECTIONS MO 33.000 16.000
150.000 1.000
17.000 $150.00 $2,550.00
0315 171-0030 TEMPORARY SILT FENCE, TYPE C LF 10,573.000 8,391.000
3.000 52.500
8,443.500 $157.50 $25,330.50



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14615-13-000-0 Estimate Number: 0019

Date: 05/11/2015
Page 5 of 7

Pay Period: 04/01/2015
to 04/30/2015

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0330 700-6910 PERMANENT GRASSING AC 6.000 2.252
780.000 .085
2.337 $66.30 $1,822.86
0340 700-8000 FERTILIZER MIXED GRADE TN 2.000 1.010
525.000 .160
1.170 $84.00 $614.25
0350 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 132.000 25.500
95.000 6.000
31.500 $570.00 $2,992.50
0355 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 132.000 13.000
35.000 3.000
16.000 $105.00 $560.00
0365 165-0071 MAINTENANCE OF SEDIMENT BARRIER - BALEL LF 263.000 318.000
1.000 .000
318.000 $.00 $318.00
0398 165-0095 MAINTENANCE OF RETROFIT, STANO - EA .000 6.000
210.000 .000
6.000 $.00 $1,260.00
STRUCTURE
CO#4
0399 165-0111 MAINTENANCE OF STONE FILTER RING EA .000 4.000
596.000 .000
4.000 $.00 $2,384.00
CO#4
Category Amount: $2,643.05 $76,962.86
Category Number: 0050 SIGNAL INSTALLATION
0535 615-1200 DIRECTIONAL BORE - LF 5,525.000 .000
10.000 1,930.000
1,930.000 $19,300.00 $19,300.00

3IN
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Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 SIGNAL INSTALLATION
0540 615-1200 DIRECTIONAL BORE - LF 2,110.000 2,384.000
15.000 .000
2,384.000 $.00 $35,760.00
6 IN
0590 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 12,190.000 4,954.000
3.400 2,030.000
6,984.000 $6,902.00 $23,745.60
Category Amount: $26,202.00 $78,805.60
Category Number: (0060 WALLS
0700 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 3,838.000 3,861.968
48.000 .000
3,861.968 $.00 $185,374.46
2
0705 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 7,630.000 5,298.130
48.000 3,025.000
8,323.130 $145,200.00 $399,510.24
2
0730 500-3115 CLASS A CONCRETE, TYPE P2, RETAINING WAL LF 94.000 95.000
450.000 .000
95.000 $.00 $42,750.00
0745 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF 527.000 .000
48.000 527.000
527.000 $25,296.00 $25,296.00
5
0750 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 2,566.000 .000
48.000 2,566.000
2,566.000 $123,168.00 $123,168.00
5
0755 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 1,709.000 .000
48.000 505.730
505.730 $24,275.04 $24,275.04
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Pay Period: 04/01/2015
to 04/30/2015

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WALLS
0780 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF 2,189.000 .000
48.000 2,189.000
2,189.000 $105,072.00 $105,072.00
6
0785 627-1120 COPING B, WALL NO - LF 305.000 .000
210.000 305.000
305.000 $64,050.00 $64,050.00
6
Category Amount: $487,061.04 $969,495.74
Category Number: (0010 ROADWAY
0900 310-1101 GR AGGR BASE CRS, INCL MATL TN 20,100.000 3,831.720
14.000 246.460
4,078.180 $3,450.44 $57,094.52
0930 207-0203 FOUND BKFILL MATL, TP Il cYy 615.000 642.601
36.000 .000
642.601 $.00 $23,133.64
Category Amount: $3,450.44 $80,228.16
Project Total Amount: $594,862.29 $3,719,095.82



